

SCHEDULE OF COMPLETION

	ACTIVITIES	MONTH												OUTCOME	
		MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR		
1.	Conduct annotation needs assessment for botanists													a. Needs analysis report	
2.	Review existing annotation tools for those needs													b. Feasibility study	
3.	Test and prototype annotation tools in a Botanical Digital Library													c. Prototype	
4.	Write assessment report with recommendations for a full project proposal														d. Outcomes Assessment